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Vale of Glamorgan Council  
Corporate Performance Report - Quarter 3 (1 April – 30 December 2016) 

   
This report provides a summary of the performance for this well-being outcome and the associated objectives for this quarter.  
 

 

Well-being Outcome 2: An Environmentally Responsible and Prosperous Vale 
The Vale of Glamorgan has a strong and sustainable economy and the local 
environment is safeguarded for present and future generations  
 
Well-being Objectives: 
3 – Promoting regeneration, economic growth and employment. 
4 – Promoting sustainable development and protecting our environment. 
 

 
For this quarter, our performance can be summarised by: 
 
The overall status of the actions we are 
taking: 

The overall status of the indicators we use 
to measure our performance: 

Which indicates the overall status of this 
Well-being Outcome is: 

GREEN GREEN GREEN 

The report is structured as follows: 
Section 1: Outcome Summary – This section sets out the main developments, achievements and challenges for the quarter for the Well-
being Outcome as a whole. 
Section 2: Performance Snapshot – This section provides an overview for each Well-being Objective of the status of Corporate Plan actions 
and performance indicators. 
Section 3: Key Achievements & Challenges – The key achievements and challenges relating to Corporate Plan actions and performance 
indicators for service areas contributing to this Well-being Outcome are detailed in this section. 
Section 4: Corporate Health: Use of Resources & Impacts on Improvement – A summary of the key issues relating to the use of resources 
and the impacts this has had for the quarter on delivering improvement is provided in section 4. 
 
Appendix 1 provides, by Well-being Objective, detailed information relating to the Service Plan actions contributing to the in-scope Corporate 
Plan actions. 
Appendix 2 provides, by Well-being Objective, detailed performance indicator information. 
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Explanation of Performance Terms used in the Report 
 
Well-being Outcome: The relevant Well-being Outcome set by the Council and featured in the Corporate Plan 2016-20. 
Well-being Objective:  The relevant Well-being Objective set by the Council and featured in the Corporate Plan 2016-20. 
 
Population level Performance Indicators: These headline performance indicators demonstrate progress in achieving outcomes at the community level rather than 
the individual level. The Council will certainly contribute towards population indicators through its work, however, it does not have sole responsibility for them and 
delivering sustained improvement on these indicators will involve a wide range of organisations working effectively in partnership 
Local Council Performance indicators: These are performance indicators which tell us how well we are delivering our services or activities and will identify how 

these contribute to the overall community-wide impact.  The focus is on whether customers are better off as a result of what we do.  In order to identify the most 
important performance measures to demonstrate our progress we need know: How much did we do? How well did we do it and; What difference have we made? 

 
Overall RAG status: Provides an overall RAG health check showing our performance status against the Well-being Objective. 

 

What difference have we made? How well have we performed? How much?  (contextual data) 

These performance measures will help us 
demonstrate whether customers in the Vale are better 
off.  They will seek to measure the quantity/quality of 
change for the better for customers.  

These performance indicators are qualitative and will 
be used to demonstrate how well the Council 
performed its activities.  

These performance indicators are quantitative and will be 
used to measure how much and/or what the Council 
delivered.  

Service Plan Actions 

VS: Visible Services RP: Regeneration and Planning FS: Finance Service   

Measures (RAG) Direction of travel (DOT)  Actions (RAG) Overall (RAG) status Objective  

Green: Performance is on or above 
target 

↑ : Performance has improved on 
the same quarter last year 

Green: Action completed or on track to be 
completed in full by due date. 

Green: indicates that we are well on track 
to deliver the key outcomes relating to the 
Objective as set out in the Corporate 
Plan. 

Amber: Performance is within 10% of 
target 

 

↔ : Performance has remained 
the same as the same quarter last 
year 

Amber: Minor delay but action is being taken 
to bring action back on track. 

Amber: indicates that at this stage, we 
are on target to deliver the Objective but 
some aspects need to be addressed in 
order to ensure we remain on track to 
fully achieve the Objective. 

Red: Performance missed target by more 
than 10% 

 

↓ : Performance has declined 
compared to the same quarter 
last year 

Red: Action has slipped with limited progress 
made and an explanation must be provided 
including any planned remedial action(s) and 
where appropriate a revised completion date. 

Red: indicates that at this stage, we are 
not on target to deliver key outcomes 
relating to the Objective as set out in the 
Corporate Plan. 
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1. Outcome Summary 
 
This report gives an overview of performance at quarter 3, April – December  2016, in achieving the outcomes outlined in the Corporate 
Plan 2016-20 relating to Well-being Outcome 2, ‘An environmentally responsible and prosperous Vale’. 
 
An overall RAG status of GREEN has been assigned to this Well-being Outcome to reflect the good progress made towards achieving 
improved outcomes for residents and our customers. 

 
At this stage, all 19 Corporate Plan actions under this Well-being Outcome are on track to be delivered within the timescales giving an 
overall Green status for actions. 4 actions under Objective 4 are reporting an Amber status indicating that whilst there is some delay with 
aspects of work, remedial action is already in place to bring these actions back on track. These relate to implementation of the Local 
Transport Plan (ER9), implementation of the Carbon Management Plan (ER15), development of a waste reduction strategy and 
remodelling of our waste management infrastructure (ER16) and flood alleviation schemes (ER18). 

 
An overall Green status was reported for our quarterly performance measures contributing to the Well-being Outcome. Performance met 
or exceeded target for all of the 5 quarterly measures this quarter.  

 
During this quarter the majority of service areas that contribute to this Well-being Outcome reported absence performance figures within 
target with no significant issues highlighted as impacting negatively on progress with planned improvement activities. Monthly monitoring 
of attendance continues to be undertaken in line with corporate arrangements with priority cases being reviewed monthly in order to 
ensure performance remains on track.  

 
The latest update to the Corporate Risk Register was published in September 2016 and this information remains the most current.  
With the exception of the Reshaping risk which has increased to a medium-high rating from medium and the Local Development Plan 
(LDP) risk decreasing from medium-high to medium, the level of risk attributed to the risks impacting on this Well-being Outcome largely 
remain unchanged. Mitigating actions for service and corporate risks continue to be progressed alongside service plan actions. 
 
Some previous emerging service risks that were identified within the Q2 report remain and continue to be potential areas that could 
impact adversely on our contribution to this Well-being Outcome.  There still remains a lot of uncertainty around the effect that post 
‘Brexit’ will have on the economy, purchasing patterns, business and consumer confidence and how this could impact on any future work 
contributing to the Well-being Outcome. There could also be a potentially damaging effect on the property market which in turn could 
result in delaying disposal and redevelopment land for housing and impact on potential income from major planning applications. 
Uncertainty also remains over the Welsh Government’s regeneration programmes that are currently under review. At present, it is looking 
likely that there will be no update on the Vibrant and Viable Places programme until the next financial year (2018/19). If this remains the 
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case, it will impact on our ability to invest in regeneration projects in the next quarter. In the meantime, we will continue to work with and 
press the Welsh Government to develop a replacement scheme and associated resources for regeneration projects.  

 
Overall, positive progress has been reported in relation to maximising our key asset priorities. Developments of particular note during 
the quarter include revision of the Corporate Asset Management Plan (CAMP) to include information on the Highways Asset 
Management Plan. The Plan will be presented to Cabinet during February 2017. Progress has been made towards developing the former 
skill centre at Barry Waterfront and final negotiations have taken place with the Welsh Government. It is anticipated that a planning 
application will be submitted early in the new year. We have also made good progress in finding interested tenants once the works have 
been completed, however, we are awaiting approval by Welsh Government for this.  

 
Regeneration work has commenced on Gladstone Gardens this quarter with all works expected to be completed within this financial year.  

 
Building control pool vehicles have been delivered this quarter and are now in use. These will contribute towards reducing service costs 
and mileage in line with the Council’s carbon reduction commitments.  

 
There is a need to progress to conclusion a number of important schemes such as the Port Road metro scheme at Culver House Cross 
and the Coldbrook Flood Alleviation scheme. In line with agreed project plans, mitigating actions are being put in place to ensure that 
continued progress is made.  

 
At Q3, positive progress continues to be made in relation to the Reshaping projects contributing to this Well-being Outcome with all 
projects well underway.  The projected budget outturn for services within this outcome area for the year is balanced against the 
amended budget of £23,786,000 for 2016/17 as the majority of services contributing to this Well-being Outcome have projected a 
balanced budget outturn on target against the amended budget for 2016/17. In addition, the majority of savings are on track to be 
delivered, however, there is a predicted adverse variance of £300K attributed to Visible & Transport Services arising from delays in 
implementing changes to waste collection routes, but it is anticipated that underspend elsewhere in the service will help to mitigate 
against these cost 

 
Ensuring good customer focus remains a key priority in delivering Council services and planned improvement activities are being 
undertaken with this focus in mind. A Matters Arising Consultation (MACs) is ongoing following the amendment of the Local Development 
Plan. The feedback from this consultation will be assessed by the Planning Inspector in January 2017. 
 
During the quarter, we consulted with residents in Penarth on improvements to Plassey Square. These findings will now inform the 
development and ultimately improve the play facilities for all.  Positive customer feedback has been received through social media to the 
Council’s new approach to the Kings Square Christmas attractions held in December 2016.  We continue to engage with our town 
centres to facilitate improvements. At the last Holton Road Traders Forum, discussions centred on town centre parking with possible 
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solutions and ‘shop local’ issues. This work is also informing the Council’s Reshaping Agenda as ‘shop local’ is a key focus of Town 
Councils e.g. Barry in order to increase town centre vitality. 
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2. Performance Snapshot 
 
Objective 3: Promoting regeneration, economic growth and employment. 

 
 ACTIONS STATUS 

+ 
INDICATORS STATUS 

= 
OBJECTIVE 
STATUS 

Corporate Plan Actions Service 
Plan 
Actions 

Action 
Status 

Overall 
Actions 
Status 

 Number of 
Indicators 

Overall 
Indicator 
Status 

 Overall 
Objective 
Status 

ER1: Maximise economic growth, inward investment and 
employment opportunities through the Capital region and 
Cardiff Airport and St Athan Enterprise Zone. (2019/20) 

1 Green 

GREEN 

 

0 N/A 

 

GREEN 

ER2: Develop opportunities for employment and training 
through new developments, regeneration schemes and 
the management of the Council’s assets. (2019/20) 

3 Green   

ER3: Implement a comprehensive programme of 
regeneration across the Vale including: 
• The Rural Local Development Strategy 
• Town Centres Framework 
• Penarth Esplanade 
• Barry Waterfront including the Barry Island Link Road 
• Links between Penarth Haven and the Town Centre 
(2019/20) 
 

20 Green   

ER4: Deliver transport improvement schemes associated 
with the Cardiff Capital Region Metro including bus 
prioritisation measures at Port Road and Cardiff Road. 
(2018/19) 
 

3 Green   

ER5: Implement Integrated Network and Active Travel 
Maps to provide residents and visitors with a 
comprehensive information resource to travel efficiently 
and safely. (2018/19) 

1 Green   

ER6: Support local businesses and increase the number 
of visitors to the Vale through the implementation of the 
Tourist Destination Management Plan and an annual 
programme of events and festivals. (2019/20) 

1 Green   

 
*An overall indicator status is not applicable for Objective 3 as no quarterly measures are reported under this Objective. 
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Objective 4: Promoting sustainable development and protecting our environment.  
 

 ACTIONS STATUS 
+ 

INDICATORS STATUS 
= 

OBJECTIVE 
STATUS 

Corporate Plan Actions Service 
Plan 
Actions 

Action 
Status 

Overall 
Actions 
Status 

 Number of 
Indicators 

Overall 
Indicator 
Status 

 Overall 
Objective 
Status 

ER7: Adopt and implement the clan as a framework for 
sustainable development in the Vale of Glamorgan. 
(2016/17) 

1 Green 

AMBER  

 

5 GREEN 

 

GREEN 

ER8: Develop and adopt a Community Infrastructure 
Levy which uses developer contributions to improve 
community facilities. (2016/17) 

1 Green   

ER9: Implement a Local Transport Plan to improve 
accessibility, road safety, air quality and reduce 
congestion.  (2019/20) 

4 Amber   

ER10: Work with Welsh Government to deliver 
improvements to Five Mile Lane. (2018/19) 

1 Green   

ER11: Complete the National Cycling Network Route 88 
to promote active travel and healthier lifestyles and 
reduce unnecessary vehicle travel, road congestion and 
pollution. (2017/18) 

1 Green   

ER12: Improve accessibility to public transport for 16 to 
18 year olds and 60 plus by promoting and increasing 
take up of Welsh Government Concessionary Travel 
Schemes.(2018/19) 

1 Green   

ER13: Deliver a co-ordinated approach to managing the 
Barry Island. (2018/19) 

 

3 Green   

ER14: Work with partners to continue the regeneration of 
Barry Island and promote the development of land at 
Nells Point for tourism and leisure purposes. (20181/9) 

1 Green   

ER15: Review and implement the Council’s Carbon 
Management Plan and targets to reduce emissions from 
council buildings, street lighting and council vehicles. 
(2017/18) 

6 Amber   

ER16: Develop and implement a Waste Reduction 
Strategy and remodel our waste management 
infrastructure to increase participation in recycling, 
reduce the growth of municipal waste and meet national 
targets. (2018/19) 

6 Amber    
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ER17: Value biodiversity and enhance and create 
habitats for important species. (2019/20) 

2 Green   

ER18: Minimise the risk and impact of flooding and 
coastal erosion via an effective Flood Management Plan, 
flood reduction measures and a Shoreline Management 
Plan. (2017/18) 

4 Amber    

ER19: Achieve four National Beach Awards in 
recognition of the high standard of cleanliness, good 
facilities and attractiveness of our beaches. (2018/19) 

2 Green   

 
Of the 9 quarterly indicators reported against Objective 4; A RAG status was applicable to 5, of these 5 all indicators had performance that met or exceeded target 
(CPM/016 STS007, CPM/018 WMT/010ii, CPM/014 STS005b, CPM/003 BCT/007, CPM/013 STS006).  
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3. Key achievements and challenges 
 

We are well on track to deliver the key outcomes contributing to Well-being outcome 2, ‘An environmentally responsible and prosperous 
Vale’. Our key achievements at quarter 3 are outline below: 
 

  We are well on track to achieving our commitments for the year under the Carbon Reduction Commitment (CRC) Energy Efficiency 
Scheme and annual accreditation.  

 3GS (a specialist environmental enforcement company) have been appointed and a service level agreement is in place to undertake 
enforcement work for the Council. This appointment will help further reinforce our zero tolerance approach to litter, fly tipping and dog 
fouling.  

 We have delivered all our targets as set out in the Rural Local Development Strategy. 

 Good progress has been made in finalising the completion of the Penarth Heights development. Final discussions have concluded 
with the developer for payment of the s106 monies which is due imminently.   

 Improvements to the Penarth Esplanade infrastructure have been discussed with Penarth Town Council. The next stage will involve 
appointing consultancy support to develop feasibility and design. The Project Management Unit (PMU) will lead on this. 

 We have successfully implemented new waste management collection rounds across the Vale, managed through an effective 
publicity campaign to our residents. The new approach has enabled the service to manage its vehicle fleet in a more efficient manner. 
As arrangements were implemented mid-year, full savings will not be known until next year.  

 All (100%) ‘full plan’ building regulations applications were approved first time this quarter which mirrors the 100% rate reported in Q1 
and Q2 this year despite the service receiving an increased number of applications. This high performance continues to exceed the 
target set of 99%.  

 97% of all applications for planning permission were approved in Q3. 

 96% of all householder planning applications and 91% of all applications for planning permissions were determined within 8 weeks or 
within the agreed extensions of time and the average time taken to determine all applications (including major) has reduced to 60 
days. 

 Good progress has been made in increasing the number of fly tipping incidents that lead to enforcement activity compared with the 
previous quarter. This quarter has seen a large increase compared to Q2 with 61.17% of incidents leading to enforcement activity 
compared to just 22.4% in Q2. Progress has also increased when compared to performance reported in the same period last year at 
28.27% and exceeds the set target of 37.5% for the first time this year.  

 In relation to fly tipping we have consistently exceeded our targets each quarter. During Q3, 100% of fly tipping incidents were cleared 
within 5 working days compared with 97.89% in Q2.  We have also continued to consistently improve our performance year on year 
where 98.94% of incidents were cleared within the 5 days during Q2 last year.  

 All (100%) highways and relevant land inspected this quarter was deemed to be of a high or acceptable standard of cleanliness 
compared with previous quarters where performance was 97.30% for Q1 and 97.92% for Q2.  Overall, the percentage of land 
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/highways inspected of a high/acceptable standard has improved compared to the same period last year where 96.77% was deemed 
to a high/acceptable standard.  

 This quarter has seen a further increase in the percentage of local authority collected municipal waste recycled compared to both Q2 
(41.30%) and Q3 the previous year (39.62%). This increase has resulted in performance exceeding the set targeted of 35% for each 
quarter this year.  
 

Our key areas of challenge are: 

 Progressing the work to deliver the Safe Routes in Communities scheme at Dinas Powys School. There has been an indication from 
the Welsh Government that a request for additional grant funding is likely to be granted due to an underspend on the Road Safety 
Capital Grant. This will enable us to meet the cost of the additional replacement work required.  

 Whilst progress is being made on work related to the Council’s Carbon Management Plan, an update has yet to take place.  Work is 
currently ongoing to establish a Fit scheme for the Council. Existing examples of such schemes are due to be considered by the 
Insight board in February 2017. An example being Re:Fit Cyrmu which is a Welsh Government promoted scheme that aims to 
accelerate the energy efficiency improvement of public buildings in Wales through the opportunity to use a UK framework comprising 
of 16 contractors to improve the energy efficiency of buildings through interest free loans.  

 Progressing the development of the Waste Management Strategy. The findings of the WRAP report are due in the spring of 2017, and 
these will inform our priorities for a future strategy.  

 Some options have been identified in relation to public conveniences, however, there is a need to progress these in order to deliver a 
more cost-effective service.  

 There is a need to recruit volunteer drivers in order to deliver and expanded Greenlinks Community Transport service. A volunteer 
recruitment drive has commenced this quarter and it is anticipated that this will ensure the action is brought back on track.  

 Whilst some slippage has been reported in relation to exploring fleet options to enable better usage, this work is ongoing as part of 
the Reshaping Services Programme for Visible Services and Transport and will be further supported by the implementation of findings 
from the Edge Report. 

 The Communities First scheme is to be phased out by March 2018 following the announcement from the Cabinet Secretary for 
Communities and Children on 14th February 2017.   

 There is a need to progress to conclusion the Coldbrook alleviation scheme. The scheme has proven to be more complex than first 
anticipated leading to budget and time issues, and these are currently being discussed with Welsh Government. 

 Delivery of the Port Road metro scheme at Culver House Cross has suffered further delays and there is a need to bring to conclusion 
the work. We are working with the Developer to ensure that continued progress is made.  

 Delivery of the highway maintenance resurfacing plan and remains a significant challenge for Visible Services and Transport in light of 
ongoing capacity issues. However, this is currently being managed through the commissioning of work. 
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4. Corporate Health: Use of Resources & Impacts on Improvement 
 
The use of our resources impacts upon our ability to undertake the actions that will deliver our well-being objectives and outcomes. 
The following sets out for each of the “corporate health” perspectives, the most pertinent issues for this quarter.  
 

Corporate 
Health 
Perspective 

Commentary 

People This quarter has seen 2 of the 3 services that contribute to this Outcome remain within the quarterly set targets of 
sickness absence for their directorates with the exception of Financial Services which reported a rate of 5.01 days 
against the resources target of 4.35 days. Regeneration, Planning, Visible Services and Transport reported improved 
reduced sickness absence figures compared to the same quarter last year. However Financial Services have seen an 
increase in the number of sickness absence days reported compared to the 3.62 days lost in Q3 2015/16. Attendance 
management remains a priority for the Council with monthly monitoring of attendance taking place. 
 
Regeneration and Planning Services have maintained a wider use of trainees within the service through the provision of 
work experience opportunities and the provision of placements for students continues to be a successful policy in place 
for in the Policy, Development Management and Enforcement divisions. During this quarter we have successfully 
recruited replacement students that will begin their placements in August 2017. The use of trainees is something that is 
being considered within Visible Services and will potentially feature in the Visible Services and Transport Business 
Transformation as part of the Reshaping Services agenda. It is anticipated that a report on this Programme will be 
received by Cabinet in Spring 2017.   Issues of capacity remain within Visible Services & Transport as the restructuring 
of the division continues as part of the Reshaping Services programme. It is anticipated that the restructure will progress 
further in quarter 4.  

Financial The projected budget outturn for services within this outcome area for the year is balanced against the amended 
budget of £23,786,000 for 2016/17.  

 
Transportation Services and Highways and Engineering Services both anticipate a favourable variance in their budgets. 
Transport are projecting an underspend of £70,000 as a result of staff vacancies and additional income from 
concessionary fares. Highways and Engineering Services are expected to have a favourable variance of £230k by the 
end of the year. This is partially due to a projected employee underspend of £366k through staff vacancies which is 
projected to offset overspends on energy costs through delays in the LED replacement programme, winter fleet vehicle 
costs and a high demand of work undertaken for other departments.  
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The income from the Vale Enterprise Centre workshops remains under budget due to difficulties letting units that are in 
need of refurbishment. Due to this a capital bid has been submitted to invest in the fabric buildings aiming to achieve the 
income targets set. However the service has identified additional streams elsewhere which are predicted to cover any 
loss of income through the workshops.  

 
Planning fee income remains lower than its anticipated profile, this is thought to arise out of the uncertainty that still 
remains over the construction market as a consequence of the Referendum result for Brexit. Despite this the projected 
budget for Development Management is anticipated to outturn on target.  

 
Waste Management is projected to have an adverse variance of £300,000 at the end of the year. This has resulted 
from, as previously reported, delays in implementing changes to waste collection routes which could result in potential 
increases to employee and transport costs. Despite this overspend, it is anticipated that an underspend in waste 
disposal costs and departmental support costs recharged to the service will help mitigate any additional cost. 

 
Positive progress continues to be made in relation to the Reshaping projects contributing to this Well-being Outcome 
and all projects are well underway. 
 
Regeneration and Planning services are continuing to look for opportunities to contribute towards the Reshaping 
Programme through considering possible areas for collaboration with neighbouring councils and possibilities for income 
generation within its functions.  As part of the focus on collaboration with other authorities, Welsh Government and 
commercial partners to deliver the City Deal project governance structures will continue to be developed. These 
structures include the Regional Transport Authority, Employment and Skills Board and Regional Business Organisation.  
The Capital Region Programme Board has now been established and are working to coordinate processes and consider 
all the proposals for City Deal funding. As part of the Visible Services and Transport Reshaping Services work (action 
VS/F001 and VS/F005) a working group has been established to consider Asset Management Systems for leisure 
services.  An audit of current systems is currently taking place in quarter 3 and 4 which will inform any future decisions. 
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Assets During this quarter, progress has been made towards developing the former Skills Centre at Barry Waterfront with final 
negotiations underway with Welsh Government and planning application is anticipated to be submitted early this year.  
At the moment repair work is being done to the building and potential tenant interest has already been identified, but is 
awaiting agreement from Welsh Government.  

 
The Asset Management Plan (AMP) has been finalised and a draft plan update was presented to the Insight Board 
during December 2016 which will be reported to Cabinet in February 2017. 

 
The Space project is on track at the Civic Offices with works to an area of the ground floor, 3rd floor and 4th floor now 
complete. Works are on-going on the 2nd floor and work is due to commence on the 1st floor. It is anticipated this work 
will be completed by the end of Q4. Discussions with Building Services are underway to determine how the tranche 2 
savings within Cleaning and Security can be achieved whilst minimising the potential impact on corporate buildings. 

 

ICT Opportunities to further promote the use of Oracle within the Visible Services and Transport Reshaping Services work is 
being examined.  
 
Work is progressing with the installation of LED lighting in residential areas of the Vale following the investment of £1.2 
million in Q2. Tenders were returned in November 2016 for Lumieres with an installation contract being due for return in 
Q4 which will also see the commencement of installation work.  

 

Customer 
Focus 

A consultation has been carried out on the Matters Arising Consultation (MACs) following the amendment of the Local 
Development Plan. The feedback from this consultation will be assessed by the planning inspector in January. 

 
Consultation on play areas in Penarth has been undertaken this quarter focusing on Plassey Square to improve the play 
facilities for all.  

 
Positive customer feedback has been gained through social media to the Council’s new approach to the Kings Square 
Christmas attractions that were in place in December 2016. 

 
The Holton Road Traders Forum was engaged with in October with discussions centred on town centre parking with 
possible solutions and ‘shop local’ issues.  This work is also informing the Council’s Reshaping Agenda as ‘shop local’ is 
a key focus of Town Councils e.g. Barry in order to increase town centre vitality. 
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Risk The latest Corporate Risk Register update from September 2016 has been used to inform this Q3 report, since the 
risks statuses have largely remained the same. Therefore, the majority of risks that affect this outcome are unchanged 
with the exception of the Reshaping risk that has increased from medium to medium-high risk and the Local 
Development Plan (LDP) which has reduce from medium-high to medium-low.  

 
Potential risks occur if an adopted LDP is not in place, this would result in the Council being unable to demonstrate an 
official housing land supply.  However, the latest objective assessment demonstrates we have an equivalent of over 5 
years housing supply continuing on from the same outcome provided at Q2. 
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Appendix 1 – Detailed Corporate Plan Actions Information 
 

Objective 3: Promoting Regeneration, economic growth and employment 
 
 

Service Plan Actions In Year 
Completion 
Date 

% Complete RAG Status Progress & Outcomes Description 

ER1     

 

RP/A010:  Promote the Cardiff Airport and St. Athan 
Enterprise zone through a positive land use planning 
framework in the LDP. 

31/3/17 
(ongoing to 
2019/20) 

75 Green It is anticipated that the Local Development Plan 
will be adopted in late spring/early summer 2017. 
Improvements continue to be made in the key 
priority areas of transport links.  We are currently 
considering a pre-application enquiry for the 
Northern access Road.  We have recently 
approved 5 Mile Lane improvement works. 

 

ER2     

 

RP/A011: Promote new employment opportunities 
through a positive land use planning framework in the 
Local Development Plan (LDP). 

31/3/17 75 Green It is anticipated that the Local Development Plan 
will be ready late spring/early summer 2017. 
Preparation is underway following the matter 
arising consultations in September, for a new set 
of hearings in January which should complete the 
Inquiry process and allow the Inspector to issue 
his final report.  This will then be considered by the 
Council with the Aim of  achieving adoption in 
early summer 17/18 

RP/A012: Strengthen Links between Communities First 
and regeneration/ investment projects to realise local 
employment. 

31/3/17 75 Green Further work is ongoing between Regeneration 
and Communities First in respect of the Main 
St/Victoria Gardens area regeneration and 
preparation is underway to move the Work 
Program team from the BSc into the offices next to 
C1V and C4W to ensure increased synergies with 
regard to employability support. 
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HR/A001: Implement an internal strategy to increase the 
numbers of 16-24 year old employees as a proportion of 
the wider workforce. 

31/3/17 70 Green A temporary part-time officer has been appointed 
to start in January 2017 to assist implementation 
of the strategy.  Currently a recruitment process 
has been started for two ICT apprentices to start in 
February 2017. Discussions have taken place with 
a view to recruit an apprentice for the Highways 
service to start in April. Further discussions have 
taken place with other service teams who have 
identified the need to recruit 16-24 year olds in 
their Workforce Plans.  An update report has been 
given to CMT in December, outlining the above. 

 

ER3     

 

RP/A041: Prepare a fully coordinated proposal to meet 
the next phase of Welsh Government Regeneration. 

Ongoing, as it 
depends on 
WG funding 
deadline 

75 Green Welsh Government has still to announce its 
successor project to 'Vibrant and Viable Places' 
and this not now due until April 2018, however, 
preparations are being made for likely projects to 
feed in to a bid application when a bidding round 
opens in 2017 (unfortunately no date has been 
confirmed for this). 

RP/A013: Deliver the final year of the Vibrant and Viable 
Places Tackling Poverty Programme 

31/3/17 75 Green All works are on target for completion within the 
timescale set.  Discussions underway with Welsh 
Government for further funding delivered through 
the ad hoc pipeline bidding process as indications 
are there will be no new VVP2 until 18/19. 

RP/A014: Continue to deliver the Rural Local 
Development Strategy. 

31/3/17 100 Green All targets are completed for this year. 

RP/A017: Take forward Barry Island master planning. 31/3/17 
(ongoing to 
2019/20) 

75 Green A draft plan is currently in circulation and is to be 
considered in the next project board meeting 

RP/A015: Implement the Town Centres Framework. 31/3/17 75 Green Most projects are on track. The First Town Centre 
Forum meeting was held this quarter and many 
actions from which are on track to being 
delivered/considered for implementation. 

RP/A019: Progress the taking forward of the beneficial 
re-use of the Nell’s Point site, Barry Island. 

31/3/17 
(ongoing to 
2019/20) 

75 Green We are currently seeking a quotation from JLL 
consultancy on Joint Venture options that were 
reported to the Project Board. 
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RP/A018:  Take forward the Cemetery Approach park 
scheme. 

31/3/17 
(ongoing to 
2019/20) 

75 Green Development has commenced on site this quarter 
and site clearance has been completed.  The 
works have also commenced on renewing the 
road itself.  

RP/A020: Conclude and  develop a scheme for the re-
use of the St Pauls Church site, Penarth 

31/3/17 
(ongoing to 
2019/20) 

75 Green The four Housing Associations who operate within 
the Vale of Glamorgan have been invited to 
prepare schemes for the site including community 
uses.  The outcome of this exercise is awaited. 

RP/A021: Progress the re-use and regeneration of the 
Cowbridge Cattle Market project. 

31/3/17 
(ongoing to 
2019/20) 

75 Green Following receipt of no bids after the marketing 
exercise undertaken in October a further exercise 
was instigated in November / December and we 
are currently await the results. 

RP/A023: Progress the remaining elements of the 
Innovation Quarter. 

31/3/17 
(ongoing to 
2019/20) 

75 Green A report is due to be presented to Cabinet on 9th 
January to seek authorisation to re-market the 
site. 

RP/A024: Take forward the former Eagleswell School 
site project. 

31/3/17 
(ongoing to 
2019/20) 

75 Green The proposals for Eagleswell Road School was 
considered and approved by Cabinet on 31

st
 

October 2016. Marketing of the site is due to 
commence in the new year.  

RP/A025: Work towards the completion of the Penarth 
Heights project. 

31/3/17 95 Green Final discussions over the payment of the 
complete s106 has been completed and the 
payment is due imminently.  

RP/A026: Coordinate and manage the remaining and on-
going work to redevelop Barry Waterfront. 

31/3/17 
 

95 Green No further issues have been raised to date. The 
Waterfront link road was opened to two way traffic 
on Friday 16

th
  December 2016.  

RP/A043: Prepare and consider the feasibility of a 
scheme to enhance Penarth Esplanade. 

31/3/17 75 Green A draft consultancy brief has been prepared with 
regard to future design work.  The draft has been 
circulated to board members in late 2016, 
responses awaited prior to next board meeting. 

RP/A022: Take forward the St Cyres housing site project. 31/3/17 75 Green Legal discussions continue with the developer 
regarding the exchange of contracts.  The 
developer continues to undertake necessary 
survey work in advance of the submission of a 
pre-application enquiry and the formal planning 
application in May / June 2017. 
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RP/A028:  Deliver the works to North Penarth Open 
Space Improvements. (The Dingle, Paget Road, Plassey 
Square and Cogan Leisure) 

31/3/17 
(ongoing to 
2019/20) 

75 Green Contracts have been let or are due to be let 
shortly.  Works are due to commence on various 
sites from February onwards with various 
completions due Spring / early Summer. 

RP/A027: Prepare a scheme for the development of 
Colcot pitches. 

31/3/17 75 Green Following planning and project board approval the 
contract for the pitches will be awarded in January 
2017.  

VS/A003: Provide a weekend and bank holiday bus 
service for Penarth and undertake a review of its 
success. 

31/10/16 
(Revised to 
31/03/2017) 

90 Green A meeting is to take place with Penarth Town 
Council before the end of the financial year to 
discuss bus service provision in 2017. Progress 
here is very much dependant on both the Penarth 
Town Council (PTC) budget and the Council’s own 
budgets. 

 

ER4     

 

VS/A004: Complete the Culverhouse Cross to Weycock 
Cross bus priority and cycling / walking scheme 

31/03/17 75 Green Phase 3 works are due to be completed by the 
end of March 2017. The first claim in regards to 
funding for Phase 1 has been submitted to Welsh 
Government and the 2nd claim for Phase 2 is 
currently being processed.  

VS/A005: Design a bus / cycle / walk route from 
Weycock Cross to Cardiff Airport 

31/03/17   At the moment a feasibility study is being carried 
out. The initial thought was that the route may be 
undeliverable due to land restraints but further 
investigation indicates that it can be delivered 
however it may be under specification at certain 
points due to available highway width.  
Consideration being given to requesting funding 
from Welsh Government for 2017/18 

VS/A006: Complete the feasibility study for bus, cycling 
and walking improvements at Cardiff and Barry Road, 
Dinas Powys 

21/12/16 
(Revised to 
31/03/2017) 

85 Green Funding has been identified from S106 to carry out 
the Vissim Model on the junction, securing funding 
to implement the traffic model will provide 
Members with additional confidence in the positive 
outcomes the works will have. Works to carry out 
this work are yet to be procured. 
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ER5     

 

VS/A007: Prepare the integrated network Active Travel 
Map and consult on it. 

31/03/17 
(ongoing to 
2018/19) 

35 Green WG has extended the deadline of submission for 
the Map.  All interested parties who have 
requested to be involved have been asked to 
make initial comments for routes and schools are 
being consulted through a lesson plan. Llantwit 
Major mapping has been completed. 

 

ER6     

 

RP/A029: Increase the number of new innovative events 
which support the local economy and encourage existing 
events to become more sustainable. 

31/3/17 75 Green The New Ice Rink event ran was very successful 
with 4166 skaters in total over a period of 9 days. 
An event debrief will be held in Jan'17 to review 
and recommend amends for a possible 2017 
event. Applications have been invited and 
received for funding for 2017/8 events.  
Recommendations to Cabinet include reduction in 
support for long established events with a view to 
more sustainability with funding increasingly 
directed to new innovative events which support 
the economy. 
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Objective 4: Promoting sustainable development and protecting our environment 

 
 

Service Plan Actions In Year 
Completion 
Date 

% Complete RAG Status Progress & Outcomes Description 

ER7     

RP/A030: Progress the Local Development Plan (LDP) to 
adoption as a framework for sustainable development in 
the Vale of Glamorgan. 

31/3/17 and 
ongoing 

75 Green LDP expected to be adopted May 2017.    Further 
hearing sessions taking place in January 2017 
with regards to the Matters Arising Changes 
(MACs).   

ER8     

RP/A031: Develop and adopt a Community Infrastructure 
Levy which uses developer contributions to improve 
community facilities. 

31/3/17 75 Green Work remains ongoing, we are preparing draft 
charging schedule which will be informed by 
viability work and infrastructure planning as part of 
the LDP process. Welsh Government are now 
considering the future of Community Infrastructure 
Levy. 

ER9     

VS/A008: Deliver the road safety capital programme for 
2016/17 including junction improvements on the Court 
Road corridor. 

31/3/17  
(ongoing to 
2019/10) 

75 Green Delivery of the road safety capital programme is 
well underway with build outs (pedestrian areas at 
corners of junctions with dropped kerbs) being 
completed. White lining is to be completed and 
Traffic Regulation Order is being carried out by 
traffic section.   

VS/A009: Deliver the Safe Routes in Communities 
scheme at Dinas Powys School (Murch) to provide 
walking and cycling infrastructure from the Community 
Centre to the rear of the school. 

31/3/17 75 Green Scheme to be delivered in quarter 4. The scheme 
is currently over budget because a structure over 
the brook needed replacing.   A request for 
additional funding has been put to Welsh 
Government. Welsh Government has given an 
indication that additional funding will likely become 
available due to underspend on Road Safety 
Capital Grant. 
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Service Plan Actions In Year 
Completion 
Date 

% Complete RAG Status Progress & Outcomes Description 

VS/A010: Review all supported local bus services 31/3/17 75 Green The Public Transport Survey has taken place - the 
results of which have been put into report format 
and will be distributed and discussed with 
transport operators. A review of financially 
supported bus services was also undertaken by 
the Passenger Transport Team with a decision 
taken to vary existing services where appropriate. 
These services have now been tendered and 
results will be considered by Cabinet in Quarter 4. 

VS/A011: Deliver an expanded Greenlinks Community 
Transport Service. 
 
 
 
 
 
 

31/3/17 60 Red A lack of volunteer drivers has meant office based 
staff have been driving vehicles. This has led to a 
reduction in the amount of time spent on 
administration and management functions. 
Therefore there has been slippage in setting up 
the recruitment drive to gain more volunteer 
drivers - this will take place before the end of the 
financial year. 

ER10     

VS/A012: Work with Welsh Government to deliver 
improvements to Five Mile Lane. 

31/03/17 75 Green Planning permission for improvement to Five Mile 
Lane has approved in Quarter 3. A Compulsory 
Order Purchase Inquiry is due to commence in 
Quarter 4.   

ER11     

VS/A013: Seek S106 funding to deliver an additional 
signing scheme and improvements to junctions to further 
promote National Cycling Route Number 88. 
 

31/3/17 75 Green Further discussions have occurred in Quarter 3 
with Section 106 Officer to obtain signing for 
National Cycling Rout Number 88.  

ER12     

VS/A014: Promote public transport concession schemes. 31/3/17 75 Green Applications for the all Wales concessionary bus 
pass scheme continue to be made to the Council. 
From April 2017 Welsh Government have decided 
to disband the Young Persons discounted travel 
pass. 
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ER14     

RP/A032: Deliver a co-ordinated approach to services at 
Barry Island in support of the Council’s policies and plans 
for tourism regeneration and employment. 

31/3/17 75 Green A new visitor interpretation, in partnership with 
Arriva Trains has been commissioned and due to 
be installed Feb 2017. A refresh of all Tourist Info 
Points has also been completed. The Barry Island 
weekender events programme continues to attract 
large visitor numbers, and plans will be put in 
place to build on this for the 2017 season. We 
continue to work effectively with Visible services in 
support of Beach Huts etc and conducting a 
refresh and audit of visitor signage ahead of the 
new season. Ongoing support of Highways/Traffic 
Management during the developmental works to 
the road infrastructure. 

ER15     

FS/A004: Review and update the Carbon Management 
Plan. 

31/3/17 35 Red Work is continuing towards getting a Re:Fit 
scheme to suit the VOG Council.  Work is 
currently ongoing with schools. Issues arising are 
to be considered by the Insight Board in February.  

FS/A005: Meet our commitments under the CRC Energy 
Efficiency scheme and achieve annual certification. 

31/3/17 99 Green Discussions have taken place and requested 
evidence has been provided to audit. We are 
currently left awaiting an internal audit report to 
complete this action.   

VS/A018: Continue to implement conversion of non LED 
to LED lighting. 

31/3/17 75 Green Tenders were returned in November 2016 for 
Lumieres. The Installation contract is due for 
return in quarter 4 with installation starting late 
Quarter 4. 

VS/A019: Purchase new vehicles from the Visible 
Replacement Fund in line with current EU Environmental 
Standards including the ability to operate on biofuel. 

31/3/17 75 Green The vehicle replacement programme is currently 
on track, vehicles have been ordered, and we 
have additional tenders open on a majority of 
vehicles. The purchasing schedule is currently 
being discussed with all user departments with 
options of types of vehicles. New environmentally 
friendly vehicles purchased as necessary and in 
accordance with service needs, whilst supporting 
the Council’s carbon management objectives. 
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VS/A020: Continue to explore the need for fleet and 
options for better usage. 

31/3/17 75 Green Discussions are ongoing as part of the Reshaping 
Services Programme for Visible Services as well 
as further implementation of the actions contained 
within the Edge Report to help meet this action.  
Regular meetings are being held with departments 
to discuss options for the future that will meet 
service needs and requirements. 

VS/A021: Implement waste management round 
collection service changes to deliver vehicle savings 
 
 
 
 

31/8/16 
(Revised to 
31/03/2017) 

90 Green The new waste management rounds have been 
implemented however there is a need to capture 
the full transport savings. This is expected to be 
fully completed in quarter 4. 

ER16     

VS/A022: Continue to exceed the 2015/16 Recycling 
Target of 58% 

31/3/17 75 Green The Council is still exceeding its recycling target in 
this quarter reporting 42.34% of local authority 
collected municipal waste being recycled and 
remains on track for 2016/17. 

VS/A023: Finalise the Waste Resource Action 
Programme (WRAP) with Welsh Government. 

31/7/16  
(Revised 
31/03/2017) 

75 Green WRAP have completed their draft study but they 
were unable to update the recent market values in 
time for quarter 3.  A final report is expected to be 
received by the end of March / April 2017. 

VS/A024: Draft a 5 year Waste Management Plan (2017-
22). 

30/11/16 
Revised to 
31/3/18 to 
reflect the 
ongoing 
work with 
WRAP 
which is yet 
to be 
finalised.  

50 Amber  The Council has worked with WRAP in quarter 3 
and requested some changes to the draft report 
based on recycle values. The Council expects to 
receive the report spring 2017. Once it is finalised, 
a 5 year waste management plan will be 
proposed. It is anticipated that the WRAP plan will 
have the necessary considerations for a future 
strategy. 

VS/A025: Bid for the annual Welsh Government  
Environment Grant 

31/3/17   Due to commence and conclude in Quarter 4. 

VS/A026: Introduce a revised enforcement policy to 
reduce litter, fly tipping and dog fouling offences 

31/12/16 100 Green 3GS have been appointed and a Service Level 
Agreement has been signed. 
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VS/A027: Review the provision of public conveniences to 
deliver a more cost efficient service. 

30/11/16 
(Revised to 
31/03/2017) 

50 Red  Options that have been produced to deliver a 
come cost effective service are up for 
consideration by Management in Quarter 4. This 
work will carry forward into the 2017/18. 

ER17     

RP/A033: Prepare a revised Biodiversity Supplementary 
Planning Guidance (SPG) 

31/3/17 75 Green A new SPG is currently being drafted by an 
Ecology Officer and the Policy Team.  
Consultation is to be undertaken before its 
adoption alongside the LDP. 

RP/A034: Deliver a programme of Biodiversity Projects 
funded by the new Welsh Government single 
Environment Grant. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

31/3/17 75 Green 3.5ha of broad-leaved woodland have been 
sensitively managed. Physical management of 
land at the Heritage Coast for the High Brown 
Fritillary butterfly in partnership.  Promoted 
biodiversity to 79 schools / groups.  Hosted over 
60 volunteer days with people from the local 
community.  Managed and monitored priority 
protected species such as Adder, Purple 
Gromwell, Dormouse and Chough. Held over 30 
partnership sessions with volunteers and voluntary 
groups such as Keep Wales Tidy, Porthkerry 
Wildlife Group, Greendays and Valeways.  
Created new reed bed area to improve water 
quality at Porthkerry country park.  Surveyed and 
monitored Cosmeston Lakes with regards to the 
introduction of Water Voles and eradicated 
invasive species. 

ER18     

VS/A028: Monitor the changes in coastal waters and 
coastal erosion at Penarth in accordance with the 
Shoreline Management Plan 

31/3/17 75 Green  Further monitoring of the cliffs around Penarth 
Headland are planned for Spring 2017 as well as 
consideration of the establishment of wave and 
water level gauge at Penarth Pier to support 
development of the coastal risk management 
schemes in the area. 

VS/A029: Complete the delivery of the Coldbrook Flood 
Alleviation Scheme. 

31/3/17 50 Red Further delays have occurred in Quarter 3 due to 
ground conditions and utilities.  The scheme is 
now unlikely to be completed until financial year 
2017/2018. 
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VS/A030: Continue work to deliver the Boverton Flood 
Alleviation Scheme 

31/3/17 75 Green Work is due to commence on site in quarter 4.  A 
design and build contractor was appointed in 
December 2016 following a competitive tender 
process.  The detail design is currently ongoing 
with man construction phase programmed to 
commence in February 2017.  The contract works 
are programmed to take some 36 weeks resulting 
in completion during Summer 2017 subject to no 
unforeseen circumstances. 

VS/A031: Continue work to deliver Llanmaes Flood 
Alleviation Scheme 

31/3/17 75 Green Progress on this scheme has been impacted by 
the proposed Northern Access Road being 
promoted by Welsh Government.  Further design 
and development of the scheme is required 
however, due to procurement limits being reached 
a retender process must take place to appoint a 
suitable consultant.  Negotiations are continuing 
with Welsh Government to co-ordinate works 
design and construction of the alleviation pond 
required.  The current programmes for the scheme 
to the retender in Summer 2017 subject WG 
funding approvals at that time. 
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Appendix 2 – Detailed Performance Indicator Information  
 

Objective 3: Promoting regeneration, economic growth and employment 
 
 

Performance Indicator Q3 Actual 
2015/2016 

Q3 Actual 
2016/2017 

Q3 Target 
2016/2017 

RAG 
Status 

Direction 
of Travel 

Commentary 

Population Indicators       

 
CPM/137 (WO2/M001): Gross Value Added 
(GCA) per hour worked (relative to UK 
average) 

N/A N/A N/A N/A N/A New annual Well-being National Indicator.  
Establish baseline performance during 
2016/17. 

CPM/138 (WO2/M002): Percentage of 
people in employment who are on 
permanent contracts (or on temporary 
contracts and not seeking permanent 
employment) and who earn more than 2/3 
of the UK median wage. 

N/A N/A N/A N/A N/A New annual Well-being National Indicator.  
Establish baseline performance during 
2016/17. 

CPM/004 (WO2/M003) (IO): Rate of new 
active businesses per 10,000 working age 
population  

N/A N/A N/A N/A N/A New annual Well-being National Indicator.  
Establish baseline performance during 
2016/17. 

CPM/139 (WO2/M004): Percentage of 
people in employment. 

N/A N/A N/A N/A N/A New annual Well-being National Indicator.  
Establish baseline performance during 
2016/17. 

 
What difference have we made?       

 
CPM/071 (FS/M009) (IO): Number of local 
individuals gaining training and employment 
through targeted recruitment and training in 
Council construction projects  

N/A 787 N/A N/A N/A Existing annual measure. Performance of 
100 in 2015/16. No target set for 2016/17. 

CPM/140 (RP/M039): Number of full time 
equivalent (FTE) jobs created through 
Council led regeneration schemes. 

N/A N/A N/A N/A N/A New annual measure. Establish baseline 
performance during 2016/17. 

CPM/230 (RP/M023) (IO): The percentage 
of surveyed residents who consider our 
town centres including Barry, Penarth, 
Llantwit Major and Cowbridge to be 
attractive places to visit and shop.  

N/A N/A N/A N/A N/A Existing measure. Last bi-ennial survey 
(2014) reported performance as 76% overall. 
Next survey due in 2016/17 with target set at 
77%.  
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 CPM/075 (RP/M040): Percentage of 
residents who consider the town centres of 
Barry, Penarth, Cowbridge and Llantwit to 
be good or excellent in respect of overall 
attractiveness. 

N/A N/A N/A N/A N/A Existing measure.   Last bi-ennial survey 
(2014) reported performance as 76% overall. 
Next survey due in 2016/17. 

CPM/141 (RP/M041): Number of new 
business start-ups as a result of 
management of the Council’s assets 

N/A N/A N/A N/A N/A New annual measure. Establish baseline 
performance during 2016/17. 

CPM/087 (RP/M031) (IO): Total number of 
visitors to the Vale of Glamorgan for 
Tourism purposes (as measured by STEAM 
survey).  

N/A N/A N/A N/A N/A Existing annual measure.  Still awaiting 
2015/16 performance from steam survey No 
target set for 2016/17.  

CPM/095 (National data) (IO): Percentage 
of working population with no qualifications.  

N/A N/A N/A N/A N/A New annual measure. Establish baseline 
performance during 2016/17. 

 
How well have we performed?       

 
CPM/089 (RP/M042): Number of 
commercial applications determined within 
the Enterprise Zone. 

N/A N/A N/A N/A N/A New annual measure. Establish baseline 
performance during 2016/17. 

CPM/142 (VS/M034): Percentage 
beach hut occupancy on Barry 
Island resort 

N/A N/A N/A N/A N/A New annual measure. Establish baseline 
performance during 2016/17. 

CPM/143 (RP/M043): Number of major 
commercial (over 1,000 square metres) 
planning applications approved during the 
year. 

N/A N/A N/A N/A N/A New annual measure. Establish baseline 
performance during 2016/17. 

CPM/078 (RP/M025)(DS/M021) (IO): 
Average vacancy rate in the Vale's main 
town centres.  

N/A N/A N/A N/A N/A Existing annual measure. Target of 6.30% 
set for 2016/17 against performance of 6.4% 
in 2015/16. 

 
How much have we done? (Contextual data)      

 
 CPM/081 (RP/M029) (IO): Number of 
community groups supported to grow 
capacity  

N/A N/A N/A N/A N/A New annual measure. Establish baseline 
performance during 2016/17. 

CPM/144 (RP/M045): Number of Job Fairs 
delivered by the Council during the year. 

N/A N/A N/A N/A N/A New annual measure. Establish baseline 
performance during 2016/17. 

CPM/079 (RP/M026)(DS/M024): Number of 
facilitated visits to country parks and 
heritage coast.  

N/A N/A N/A N/A N/A Existing annual measure.  Target of 245 set 
for 2016/17 mirroring performance in 
2015/16. 
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CPM/145 (RP/M047): Number of visitors to 
Barry Island weekender events. 

N/A N/A N/A N/A N/A New annual measure. Establish baseline 
performance during 2016/17. 
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Objective 4: Promoting sustainable development and protecting our environment 

 
 

Performance Indicator Q3 Actual 
2015/2016 

Q3 Actual 
2016/2017 

Q3 Target 
2016/2017 

RAG 
Status 

Direction 
of Travel 

Commentary 

Population Indicators       

CPM/146 (WO2/M005): Amount of waste 
generated that is not recycled, per 
person 

N/A N/A  N/A N/A N/A New annual Well-being National 
Indicator.  Establish baseline 
performance during 2016/17. 

CPM/147 (WO2/M006): Number of 
properties (homes and businesses) at 
medium or high risk of flooding from 
rivers and the sea. 

N/A N/A  N/A N/A N/A New annual Well-being National 
Indicator.  Establish baseline 
performance during 2016/17. 

CPM/148 (WO2/M007): Area of healthy 
ecosystems in the Vale. 

N/A N/A  N/A N/A N/A New annual Well-being National 
Indicator.  Establish baseline 
performance during 2016/17. 

CPM/149 (WO2/M008): Quality of the air 
we breathe: Levels of nitrogen dioxide 
(NO2) pollution in the air. 

N/A N/A N/A N/A N/A New annual Well-being National 
Indicator.  Establish baseline 
performance during 2016/17. 

What difference have we made?       

CPM/150 (RP/M048): Vacancy rate of 
commercial premises on Barry Island 
seafront 

N/A N/A  N/A N/A N/A New annual measure. Establish baseline 
performance during 2016/17 

CPM/151 (VS/M035): Percentage 
reduction in business mileage 
undertaken by Council pool car fleet 

N/A N/A N/A N/A N/A New annual measure. Establish baseline 
performance during 2016/17 

CPM/152 (FS/M013): Percentage 
reduction in the number of buildings from 
which the Council operates. 

N/A N/A  N/A N/A N/A New annual measure. Establish baseline 
performance during 2016/17 

CPM/018 (WMT/010ii):  Percentage of 
local authority collected municipal waste 
recycled. 

39.62 43.24 35 Green ↑ The Council remains above its quarterly 
targets and is still on target for exceeding 
the current statutory recycling target. 

CPM/016 (STS/007): The percentage of 
reported fly tipping incidents which lead 
to enforcement activity. 

28.27 61.17 37.5 Green ↑ Performance here is back on track and 
remains positive in terms of enforcement 
action noting that it is not always 
possible to take enforcement action. 
However, we will continue to monitor 
performance and maintain our 
performance in respect of this indicator. 
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Performance Indicator Q3 Actual 
2015/2016 

Q3 Actual 
2016/2017 

Q3 Target 
2016/2017 

RAG 
Status 

Direction 
of Travel 

Commentary 

CPM/153 (RS/M012): Percentage 
reduction in carbon dioxide 
emissions in non-domestic local 
authority public buildings.  

N/A N/A N/A N/A N/A Existing annual measure. Target of 3% 
set for 2016/17 against performance of 
1.30% in 2015/16. 

 
 

How well have we performed?       

CPM/155 (VS/M036): Satisfaction 
with public transport including 
accessibility and road safety. 

N/A N/A N/A N/A N/A New annual measure. Establish baseline 
performance during 2016/17 

CPM/017 (THS007): Percentage 
of adults 60+ who have a 
concessionary bus pass. 

N/A N/A N/A N/A N/A Existing annual measure. Target of 82% 
set for 2016/17 against performance of 
82.4% in 2015/16. 

CPM/013 (STS005a): Percentage 
improvement in the  Council Cleanliness 
Index rating 

N/A N/A N/A N/A N/A Existing annual measure. Target of 
73.2% set for 2016/17 against 
performance of 69.75% in 2015/16. 

CPM/014 (STS005b): The 
percentage of highways and 
relevant land Inspected of a high 
or acceptable standard of 
cleanliness 

96.77 97.78 97 Green ↑ This quarter the cleanliness standards 
still remain on target with the percentage 
for this quarter being above target and 
previous Q3 performance. 

CPM/020 (RP/M005)(DS/M049): The 
percentage of all planning applications 
determined within 8 weeks 

N/A 91.34 N/A N/A N/A New quarterly measure.  
This is a slight increase from the 
91.21% reported in Q2 with 
performance remaining above the 
target of 80% for 2016/17. 

CPM/021 (RP/M006)(DS/M051): The 
percentage of householder planning 
applications determined within 8 weeks.  

N/A N/A N/A N/A N/A Existing annual measure. Target of 90% 
set for 2016/17 against performance of 
93.6% in 2015/16. 

CPM/023 (RP/M009)(DS/M052): The 
percentage of decisions made contrary 
to officer recommendation.  

N/A N/A N/A N/A  N/A Existing annual measure. Target of 10% 
set for 2016/17 against performance of 
0% in 2015/16. 

CPM/156 (RP/M049): Percentage of all 
planning appeals submitted that were 
upheld 

N/A N/A N/A N/A N/A New quarterly measure. Establish 
baseline performance during 2016-17 

CPM/157 (RP/M050): Percentage S106 
contributions spent to Council target 

N/A N/A N/A N/A N/A New annual measure. Establish baseline 
performance during 2016-17 



 

32 
 

Performance Indicator Q3 Actual 
2015/2016 

Q3 Actual 
2016/2017 

Q3 Target 
2016/2017 

RAG 
Status 

Direction 
of Travel 

Commentary 

CPM/003 (BCT/007): The percentage of 
‘full plan’ applications approved first time 

100 100 99 Green ↔ Existing quarterly measure.  
All full plan applications were 
approved during Q3. Service 
continues to deliver top quartile 
performance whilst receiving 
increased number of applications. 

CPM/031 (VS/M049): Percentage of 
people satisfied with cleanliness 
standards.  

N/A N/A N/A N/A  N/A Existing annual measure. Last bi-enneial 
survey (2014) reported a performance of 
88%. New survey due in 2016/17. 

CPM/006 (CAM/037): Percentage of 
change in the average Display Energy 
Certificate (DEC) score within local 
authority public buildings over 1000 
square metres 

N/A N/A N/A N/A N/A Existing annual measure. 
Performance of 5.25% reported in 
2015/16.  

CPM/158 (RP/M051): Public satisfaction 
with facilities on Barry Island 

N/A N/A N/A N/A N/A New annual measure. Establish baseline 
performance during 2016/17 

CPM/015 (STS006): Percentage of all fly 
tipping incidents cleared within 5 working 
days 

98.94 100 97.50 Green ↑ There has been a considerable 
improvement in this quarter. Waste 
Management are now solely managing 
all fly tipping reports to minimise any 
slippage. This has so far proved 
successful. 

 CPM/080 (RP/M027): Percentage of 
customers satisfied with Country Parks. 

N/A N/A N/A N/A N/A Existing annual measure. Target of 98% 
set for 2016/17 against a performance of 
97%in 2015/16. 
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Performance Indicator Q3 Actual 
2015/2016 

Q3 Actual 
2016/2017 

Q3 Target 
2016/2017 

RAG 
Status 

Direction 
of Travel 

Commentary 

CPM/154 (VS/M048): Percentage of 
Council street lights that are LED. 

N/A 33 N/A N/A N/A New quarterly measure. Establish 
baseline performance during 2016-17. 

 
Following agreement by Cabinet and full 
Council budget has been allocated for 
the upgrade of all street lighting lanterns 
within all residential areas to LED in line 
with the Councils Street Lighting Energy 
Reduction Strategy. Following 
completion of a detailed procurement 
process this work is currently 
programmed to start in March 2017 with 
a likely 3 month installation programme. 
When complete this will significantly 
increase the percentage of Council street 
lights that are LED to 65% as well as 
further reduce energy costs and carbon 
emissions from street lighting 
infrastructure. 

 

How much have we done? (Contextual data)      

CPM/159 (VS/M037): Number of m2 of 
Parks, Open Spaces & Highways land 
that has been sown with wildflowers or 
being maintained as a naturalised area 

N/A N/A N/A N/A N/A New annual measure. Establish baseline 
performance during 2016/17. 

CPM/160 (VS/M038): Number of 
passengers carried by the Council’s 
community bus service. 

N/A 451 N/A N/A N/A New quarterly measure. Establish 
baseline performance during 2016/17. 

 

CPM/161 (VS/M039): Value of 
investment levered into the Council that 
is dedicated to transport improvement 
schemes. 

N/A N/A N/A N/A N/A New annual measure. Establish baseline 
performance during 2016/17. 

CPM/162 (RP/M052): Value of developer 
financial contributions received through 
the Community Infrastructure Levy / 
Section 106 (S106) agreements 

N/A N/A N/A N/A N/A New annual measure. Establish baseline 
performance during 2016/17. 

CPM/163 (RP/M053): Number of 
individual community schemes 
benefitting from developer financial 
contributions (S106). 

N/A N/A N/A N/A N/A New annual measure. Establish baseline 
performance during 2016/17. 
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CPM/164 (VS/M040): Number of beach 
awards achieved 

N/A N/A N/A N/A N/A New annual measure. Establish baseline 
performance during 2016/17. 

CPM/032 (VS/M031)(DS/M029a): 
Kilometres of additional on-road cycle 
path provided during the year 

N/A N/A N/A N/A N/A Existing annual measure. Target of 2 km 
set for 2016/17 against performance of 
0km in 2015/16. 

CPM/033 (VS/M032)(DS/M029b): 
Kilometres of additional off-road cycle 
path provided during the year 

N/A N/A N/A N/A N/A Existing annual measure. Target of 2km 
set for 2016/17 against performance of 
2.3km in 2015/16. 

CPM/079 (RP/M027)(DS/M024): Number 
of facilitated visits to country parks and 
heritage coast. 

N/A N/A N/A N/A N/A Existing annual measure. Target of 245 
set for 2016/17 mirroring performance in 
2015/16. 

 
 
 


