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Meeting of: Learning and Culture Scrutiny Committee   

Date of Meeting: Thursday, 13 January 2022 

Relevant Scrutiny 
Committee: Learning and Culture 

Report Title:  
 Revenue and Capital Monitoring for the Period 1st April 

to 30th November 2021   

Purpose of Report: 
 To advise Scrutiny Committee of the progress relating to revenue and capital 

expenditure for the period 1st April to 30th November 2021   

Report Owner:   Report of the Director of Learning and Skills  

Responsible Officer:   Carolyn Michael Interim Head of Finance/S151 Officer  

Elected Member and 
Officer Consultation:  

 Each Scrutiny Committee will receive a monitoring report on their respective 
areas. This report does not require Ward Member consultation  

Policy Framework:  This report is for executive decision by the Cabinet  

Executive Summary: 
 

• The revenue position for 2021/22 will be challenging with the continuing pressure for the service 
both operationally and financially as a result of the COVID 19 pandemic.  This will impact both as 
a result of incurring additional expenditure but also from a loss of income.  Funding has been 
provided by Welsh Government to cover some of the issues. 

• A savings target for the year has been set at £59k. 

• The currently approved capital budget has been set at £37.950m. 
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Recommendation 
1. That Scrutiny Committee consider the position with regard to the 2021/22 revenue 

and capital budgets. 

Reason for Recommendation 
1. That Members are aware of the projected revenue and capital outturn for 2021/22. 

 

1. Background 
1.1 Cabinet on 22nd November 2021 approved the revised budget for 2021/22. 

 
 

2. Key Issues for Consideration 
 

Revenue 

2.1 It is anticipated that the forecast for Learning and Skills at year end could be an 
outturn within budget.   
 

 
 2021/22 2021/22 Variance 

Directorate/Service Amended  
Budget 

Projected (+)Favourable  
(-) Adverse 

 £000 £000 £000 

Schools 98,509 98,509 0 
Strategy, Culture, Community Learning 
& Resources 

8,298 8,379 -81 

Directors Office 233 233 0 
Additional Learning Needs & Wellbeing 3,068 3,038 +30 
Standards and Provision 3,846 3,795 +51 
Total 113,954 113,954 0 

 
 
 

2.2 Schools - It is anticipated that the schools will outturn in line with the revenue 
budget as any variances will either be met or carried forward through school 
reserves.  Additional expenditure is still being incurred in schools in respect of 
COVID-19 and grant funding is being provided by WG via the Hardship grant. 
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2.3 Strategy, Culture, Community Learning & Resources - It is currently projected 

that the budget will outturn with an adverse variance of £81k. 
 
School Transport - This budget is currently projecting an overspend of £102k.   
Local Education Authorities have a statutory duty to provide free school 
transport for pupils of statutory school age who reside beyond walking distance 
to the nearest appropriate school in addition to a statutory duty to provide 
transport for pupils with additional learning needs who require access to 
specialist provision.  The Council also provides discretionary support towards 
pupils in further education above the age of 16.  The following overspends are 
currently projected:  Primary £24k, Secondary £58k, Further Education £5k and 
ALN £65k. Post 16 travel is currently projecting an underspend of £50k.  The 
increase in costs is due to a change in contract price for some routes and a 
change in catchment areas resulting in new and additional routes being 
established.  If this overspend cannot be mitigated from savings within the 
Directorate throughout the year, it will be funded by a transfer from the 
Education Pressures Reserve at year end. 
 
Strategy & Resources - This budget is predicted to outturn with an overspend of 
£25k.  There is a £45k projected overspend against the ICT & Data Team and this 
has been partially offset by salary savings of £20k across other teams within the 
division. 
 
Schools Non Delegated expenditure – This budget is projected to outturn with an 
adverse variance of £30k.  There is an anticipated saving of £22k against the 
historic pension contributions budget.  The 21st Century Schools transition 
expenditure for Barry Co-Ed in relation to safeguarding and salary protection is 
expected to be in the region of £116k.  Currently it is anticipated that some of 
these costs will be funded  from savings from within the Directorate and the 
balance of £58k will be drawn down from the Rationalisation Reserve.  There are 
other small favourable variances of £6k. 
 
Libraries - The service is currently projecting an underspend of £49k relating to 
staffing. 
 
Adult Community Learning – The current outturn is projected to be an 
underspend of £27k.  While there is reduced provision and class sizes in relation 
to COVID -19 restrictions, loss of income funding with be claimed from WG for 
the year. 
 

2.4 Directors Office - It is anticipated that this area will outturn on target.   
 

2.5 Additional Learning Needs & Wellbeing - This service continues to face significant 
pressures due to the increasing needs of pupils within the Vale, however, at the 
present time it is projected that the budget will outturn with a favourable 
variance of £30k.  The Childrens Placement budget is currently projected to 
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underspend by £108k and a review of this position will continue as the year 
progresses.   The Recoupment Income budget is projecting a favourable variance 
of £13k.  The Additional Learning Needs budget is projected to have an adverse 
variance of £94k with the main areas of overspend being the Early Year Provision, 
Inclusion Services and the Sensory Team.  The Casework Management Team has 
a projected underspend of £3k. 
 

2.6 Standards and Provision - It is projected that this budget area will outturn with a 
favourable variance of £51k. There are staffing underspends of £106k mainly due 
to a number of vacancies, reduced working hours and a number of staff opting 
out of the pension scheme, with a further £5k relating to non staffing savings. 
Additional expenditure of £26k has been incurred in respect of work for the 
participation agenda, with a further £21k allocated for additional equipment for 
the Duke of Edinburgh provision and £13k for the relocation of storage at the old 
Court Road Depot. 
 
 
 

2021/22 Efficiency Targets 

2.7 As part of the Final Revenue Budget Proposals for 2021/22, an efficiency target 
of £59k was set for the Committee.  Attached at Appendix 1 is a statement 
detailing all efficiency targets for 2021/22 and it is anticipated that this will be 
achieved in full by year end.  

 

Capital 

2.8 Appendix 2 details financial progress on the Capital Programme as at 30th 
November 2021.  The following changes have been made to the Capital 
Programme since the last report to Committee. 
 

2.9 Cogan Primary Replacement Shelters and Viking Boat - Cogan Primary School are 
replacing two outdoor shelters and purchasing a role play Viking boat at a cost of 
£13,138.  Emergency powers have been used to include this new scheme into the 
2021/22 Capital Programme to be funded by a revenue contribution from the 
school. 
 

2.10 Band B Barry Waterfront - The Consortium has requested additional funding in 
order to enter into a contract with the contractor in order that construction can 
commence on site. 
 
Due to the project delays, the contractor has requested additional inflationary 
costs to account for market conditions. Following market testing of construction 
packages, the contractor has requested an additional £560k to deliver the 
scheme. On 12 October 2021, using the emergency powers procedure, the 
Managing Director approved advising the Consortium that they would be liable 
for 50% of these costs and requesting the remaining 50% from Welsh 
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Government.  The Consortium has agreed in principle to funding 50% of the 
additional costs and a letter has been sent to Welsh Government to request the 
additional funding. However, waiting for a response could further delay this 
scheme. 
 
To ensure the scheme was not delayed emergency powers have been used to 
carry forward £280k of the ‘Band B Contingency’ budget and allocate it to the 
Barry Waterfront scheme in the 2022/23 capital programme. If Welsh 
Government agrees to fund the additional costs, then the £280k would be 
returned to the ‘Band B Contingency.  The emergency powers also approved the 
increase in the ‘S106 Developer Contribution’ by £280k in the 2022/23 capital 
programme, which would be funded directly by the Consortium, as a 
requirement of their obligation within the S106 agreement.  Further details can 
be found within the emergency powers 
 

2.11 All Saints Church in Wales Primary School Fence - The school requires a new 
fence to secure the area to one side of the playground which adjoins open land 
accessible to the community.  To enable this scheme to progress as soon as 
possible, emergency powers have been approved to include a new scheme in the 
2021/22 Capital Programme with a budget of £18,880, to be funded (85%) 
£16,048 grant from the Diocese and (15%) £2,832 virement from the All Schools 
Security scheme budget. 
 

2.12 Old Hall Cowbridge, Renewal of roof coverings - This scheme has been delayed 
due to resource constraints and listed building consent requirements.  Works are 
now programmed to be carried out during the summer to suit the nature of the 
work.  It has been requested to carry forward £250k into the 2022/23 Capital 
Programme. 
 

2.13 Llansannor Extension - Options for this scheme are being considered and will be 
influenced by the outcome of the condition survey which is awaited.  The scheme 
will not commence until next financial year, it has therefore been requested to 
carry forward £157k into the 2022/23 Capital Programme. 
 

2.14 St Brides - The contractor is unable to start on site until April, it has therefore 
been requested to carry forward £177k into the 2022/23 Capital Programme. 
 

2.15 Jenner Park Primary Boiler Renewal - This scheme is complete and the remaining 
budget is £19k.  It has been requested to vire this budget to the Education Asset 
Renewal Contingency scheme budget in the 2021/22 Capital Programme. 
 

2.16 Big Bocs Bwyd Project Phase 2 - The Council has been awarded £587,500 capital 
funding to support the establishment of the 25 additional Big Bocs Bwyd projects 
during phase 2 only, in schools across 9 South Wales Local Authorities.  Further 
to the success of the scheme at Oakfield Primary, the school is leading on this 
project,  the grant will buy containers for schools in the valleys to distribute food 
for deprived families.  The funding relates to the period December 2021 to 
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March 2022.  It has been requested to include this scheme in the 2021/22 Capital 
Programme to be funded by a grant from Welsh Government. 
 

2.17 Oakfield Primary School Log Cabin Scheme - Oakfield Primary have purchased 
two cabins, one of the cabins is a woodland lodge, which is used as part of the 
forest schools learning environment, the other is an additional space used for the 
community and multi-agency interventions such as parenting programmes, 
family support meetings, multi-agency meeting, young carers etc.  It has been 
requested to include this new scheme with a budget of £10,580 in the 2021/22 
Capital Programme to be funded by a revenue contribution from the school. 
 

2.18 Dinas Powys Primary – Tarmac Playground - Further resurfacing works were 
carried out at Dinas Powys Primary school as a cost of £11k.  It has therefore 
been requested to increase this scheme in the 2021/22 Capital Programme by 
£11k to be funded a revenue contribution from the school. 
 

2.19 Albert Primary new classroom block - Due to the current economic climate the 
costs for this scheme have increased by a further £7k.  It has been requested to 
vire £7k from the Education Asset Renewal Contingency budget to this scheme in 
the 2021/22 Capital Programme. 
 

2.20 Ysgol Y Draig Outdoor Classroom Facility - The cost of the scheme was 
anticipated to be £13k however the final outturn was £17k.  This scheme is 
funded from the WLGA Education grant from Welsh Government, the purpose of 
the funding is to support all schools and settings to put in place mitigating 
measures for ensuring their school environments are as COVID-19-safe as 
possible.  It has been requested to increase this scheme budget by £4k to be 
funded from the WLGA Education grant. 

3. How do proposals evidence the Five Ways of Working and contribute 
to our Well-being Objectives? 

3.1 The revenue budget has been set in order to support services in the delivery of 
the Council's Well-being objectives.  It is therefore important for expenditure to 
be monitored to ensure that these objectives are being delivered. 
 

3.2 The revenue budget has been set and is monitored to reflect the 5 ways of 
working. 
 

3.3 Looking to the long term - The setting of the revenue budget requires planning 
for the future and takes a strategic approach to ensure services are sustainable 
and that future need and demand for services is understood. 
 

3.4 Taking an integrated approach - The revenue budgets include services which  
work with partners to deliver services e.g. Health via ICF. 
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3.5 Involving the population in decisions – As part of the revenue budget setting 
process there has been engagement with residents, customers and partners. 
 

3.6 Working in a collaborative way – The revenue budgets include services which 
operate on a collaborative basis e.g. Shared Regulatory Service, Vale Valleys and 
Cardiff Adoption Service. 
 

3.7 Understanding the root cause of issues and preventing them – Monitoring the 
revenue budget is a proactive way of understanding the financial position of 
services in order to tackle issue at the source as soon as they arise. 
 
 
 

4. Resources and Legal Considerations 
Financial  

4.1  As detailed in the body of the report. 
 

Employment  

4.2 There are no employment implications. 
 

Legal (Including Equalities) 

4.3 There are no legal implications. 

5. Background Papers 
None 

  



PROGRESS ON APPROVED EFFICIENCIES 2021/22 APPENDIX 1

Service Total 
Efficiency

Projected 
Efficiency

RAG 
Status

Update Comments, Issues & 
Actions

Relevant Scrutiny 
Committee

Project Manager

£000 £000
LEARNING AND SKILLS
Corporate Recovery and Efficiency Savings 21/22 48 48 Green Learning & Culture Trevor Baker

Pensions Adjustment 11 11 Green Learning & Culture Trevor Baker

TOTAL LEARNING AND SKILLS 59 59 100% Green

Green = on target to achieve in full
Amber = forecast within 20% of target
Red = forecast less than 80% of target



CAPITAL MONITORING APPENDIX 2
FOR THE PERIOD ENDED 30th NOVEMBER 2021  

PROFILE ACTUAL APPROVED PROJECTED VARIANCE PROJECT COMMENTS
TO SPEND PROGRAMME OUTTURN AT OUTTURN SPONSOR

DATE 2021/22 2021/22 2021/22 2021/22

£000 £000 £000 £000 £000
Directorate of Learning and Skills
Education & Schools

2,826 2,899 Band B Whitmore High School 4,391 4,391 0 P Ham
School building completed and occupied from May 2021. Demolition of building complete, caretakers house complete and occupied. 3G pitch complete. 
Hardstanding and MUGA complete. Landscaping progressing. Aiming for completion by April 2022.

12,282 12,029 Band B Pencoedtre High School 13,782 13,782 0 P Ham
Handover date for new building confirmed for 23 December 21. School open to pupils 10 January 2022. 17 January 22 planned handover of old school for 
demolition works to start.

262 210 Band B Centre of Learning and Wellbeing 700 700 0 P Ham Planning permission granted for construction of school building.  Reissued SAB application.

67 32 Band B Ysgol Y Deri 500 500 0 P Ham
Developing design and progressing through the planning process to obtain Outline Planning. Agreement in principle with Welsh Government to purchase 
land.  Procurement process commenced September. 

2,564 2,505 Band B Ysgol Gymraeg Bro Morgannwg 2,564 2,564 0 P Ham Construction complete on site. Snagging ongoing until 23 December 21.
10 8 Band B Barry Waterfront 1,692 1,692 0 P Ham Planning permission granted for construction of school building.  Works due to commence January 2022

2,549 2,584 Band B Primary Provision in the Western Vale 3,252 3,252 0 P Ham Construction onsite, scheme progressing in line with agreed programme. Planned school opening Feb 2022.
319 211 Band B Cowbridge Primary Provision (YBF) 1,269 1,269 0 P Ham Developing design and progressing through the planning process.  

1,939 2,071 Band B St David's Primary School 2,139 2,139 0 P Ham Building complete and occupied by the School.  Demolition complete. Progressing Phase 2 of SAB scheme.
260 0 Band B St Nicholas 500 500 0 P Ham Preferred Option identified. Developing design and progressing through planning process.
11 11 Band B Review Nursery Provision 30 30 0 P Ham Initial feasibility underway to develop proposal. 
0 0 Band B Contingency 7 7 0 P Ham Band B contingency pot.  Emergency powers detailed as part of this report.

8 8 St David’s Highway Works s106 123 123 0 P Ham Scheme due to commence in January.

1,075 1,069 Childcare Offer Capital Grant 1,742 1,742 0 P Ham Awaiting outcome of percolation test analysis for Gladstone and  Llanfair  Welsh Medium - Building complete. 

2021/22 Capital Bids
0 0 Old Hall Cowbridge, Renewal of roof coverings 265 15 250 P Ham Request to carry forward £15k as part of this report.

114 114 Ysgol Y Deri Demountable works 181 181 0 P Ham Demountable installed and lease underway.  Finalising drainage solution. 

185 123
St Richard Gwyn - Additional toilets and office / 
breakout space to address H&S concerns 185 185 0 P Ham Scheme complete.

16 16 Dinas Powys Primary School Playground Works 16 16 0 P Ham Scheme complete.
13 13 Ysgol Y Draig Outdoor Classroom Facility 13 17 -4 P Ham Scheme complete.  Request to increase budget by £4k as part of this report.

17 17 Rhoose Primary School Outdoor Classroom Facility 17 17 0 P Ham Scheme complete.  
0 0 Ysgol Y Deri Minibus 26 26 0 P Ham Minibus has been purchased.

43 33 Sully Primary School Reception Toilet 43 43 0 P Ham Scheme complete, account to be finalised.

30 30
Sully Primary School Reconfiguration of Staffroom 
and Kitchen 30 30 0 P Ham Scheme complete.  

0 0 Dinas Powys Primary – Tarmac Playground   21 32 -11 P Ham School funded scheme.   Request to increase this budget by £11k as part of this report.
15 15 Saint Brides CIW Primary School PV  17 17 0 P Ham Scheme complete bar snagging.
0 0 Cadoxton Sports Hall Relighting 12 12 0 P Ham Works anticipated to commence in January.

0 0
Cogan Primary Replacement Shelters and Viking 
Boat 13 13 0 P Ham Emergency powers detailed as part of this report.

Asset Renewal 
27 27 DDA 54 54 0 P Ham To be allocated as need arises.  Works have been carried out at Romilly, Fairfield and St Andrews Major Primary.
3 3 Old Hall, Cowbridge Replacement Boiler 40 40 0 P Ham Works are progressing.
0 0 All Schools Condition Surveys 150 150 0 P Ham Surveys have started.

27 27
Victorian Primary Schools Cyclical repairs and 
maintenance 70 70 0 P Ham To be allocated as need arises.   Gladstone Primary rainwater goods replacement is complete.  

44 44 All Schools Security Budget 91 91 0 P Ham To be allocated as need arises.
6 6 All Schools Covid Response Works 80 80 0 P Ham To be allocated as need arises.

0 0 All Schools Condition Survey  - Urgent Works Arising 130 130 0 P Ham For works identified from the condition surveys.

25 16 Palmerston Centre Creche Damp Treatment Works 25 25 0 P Ham Scheme complete.  Account to be finalised.
30 8 Ysgol y Deri - Fire Regulation Compliance 30 30 0 P Ham Scheme complete.  Account to be finalised.

30 2
Cowbridge Comprehensive – Welsh Water 
Infringement Rectification 30 30 0 P Ham Scheme complete.  Account to be finalised.



CAPITAL MONITORING APPENDIX 2
FOR THE PERIOD ENDED 30th NOVEMBER 2021  

PROFILE ACTUAL APPROVED PROJECTED VARIANCE PROJECT COMMENTS
TO SPEND PROGRAMME OUTTURN AT OUTTURN SPONSOR

DATE 2021/22 2021/22 2021/22 2021/22

£000 £000 £000 £000 £000

0 0 Education Asset Renewal - contingency 289 280 9 P Ham
To be allocated as need arises.    £21k to fund overspends below.  Request to vire £19k from Jenner Park Primary Boiler Renewal scheme.  Request to vire 
£7k to the Albert Primary School new classroom block scheme as part of this report.

Additional Schools Maintenance 
35 36 St Josephs Primary WC Refurbishment 35 36 -1 P Ham Scheme complete.  Overspend to be funded from the Contingency Budget, emergency powers to be circulated shortly.
2 2 Ysgol Sant Curig Security Lobby 60 60 0 P Ham Enabling works are complete.  Anticipated to start on site in January.

25 12 Gladstone Primary Water Mains Replacement 25 25 0 P Ham Scheme complete, account to be finalised.
83 75 Palmerston Primary Window Renewal Phase 2 83 83 0 P Ham Scheme complete, account to be finalised.
40 44 Cogan Primary WC Refurbishment 40 44 -4 P Ham Scheme complete, account to be finalised.  Overspend to be funded from the Contingency Budget, emergency powers to be circulated shortly.
4 4 Y Bont Faen Primary Flat Roof Renewal Phase 2 100 100 0 P Ham Scheme out to tender, due back 22nd Dec, anticipated to start in February.

0 0
Y Bont Faen Primary  Flat Roof Renewal Phase 3 / 
Window and cladding repairs 150 150 0 P Ham Scheme out to tender, due back 22nd Dec, anticipated to start in February.

100 74 Romilly Primary (KS2) Boiler Renewal 100 100 0 P Ham Scheme complete, account to be finalised.
81 72 Dinas Powys Primary KS1 Lighting Upgrade 81 81 0 P Ham Scheme complete, account to be finalised.

0 0
Peterston Super Ely Primary Suspended Ceiling 
Renewal Phase 1 80 80 0 P Ham Scheme anticipated to commence in the new calendar year.

0 0 St Illtyds Primary Doors 40 40 0 P Ham Works to be programmed.
0 0 Llanfair Primary Playground Repairs 10 10 0 P Ham This will be carried out alongside the bigger childcare scheme above.

106 0 Albert Primary new classroom block 106 113 -7 P Ham Scheme complete, account to be finalised.  Request to increase this budget by £7k as part of this report.
12 11 Ysgol Pen y Garth Flat roof replacement 12 12 0 P Ham Scheme Complete.  
70 69 Cogan Primary Stonework Repairs 70 70 0 P Ham Scheme Complete.  
0 0 Albert Primary  External Repairs (Stores) 45 45 0 P Ham Internal discussions being carried out.
7 7 Albert Primary  Heating Upgrade 15 15 0 P Ham Order has been placed, waiting for materials.
0 0 Albert Primary  Replacement windows / wet rot 40 40 0 P Ham Internal discussions being carried out.

90 89 Cowbridge Comprehensive  Kitchen Boiler renewal 90 90 0 P Ham Scheme complete.  
95 61 Dinas Powys Primary (KS1) Boiler Renewal 95 95 0 P Ham Scheme complete, account to be finalised.
50 40 Evenlode Primary  Lighting Upgrade 60 60 0 P Ham Scheme nearing completion.
67 62 Holton Primary Rewire (KS1) 67 67 0 P Ham Scheme complete.  
0 0 Holton Primary  Drainage Repairs 50 50 0 P Ham On hold until condition survey carried out, not yet programmed.

0 0
Holton Primary  Window Replacement & Remedial 
Wall Ties 20 20 0 P Ham On hold until condition survey carried out, not yet programmed.

47 40 Jenner Park Primary KS1 Rewire 47 47 0 P Ham Scheme complete, account to be finalised.
60 50 Llanfair Primary  WC Refurbishment 60 60 0 P Ham Scheme complete, account to be finalised.
0 0 Llansannor Primary  WC Refurbishment 60 60 0 P Ham Awaiting condition survey.

85 73 Palmerston Primary  Boiler Renewal 85 85 0 P Ham Scheme complete, account to be finalised.
0 0 Rhws Primary  Windows Refurbishment Phase 5 30 30 0 P Ham Works to be programmed, awaiting condition survey.

60 68 St Athan Primary  WC Refurbishment (KS2) 60 68 -8 P Ham Scheme complete, account to be finalised.   Overspend to be funded from the Contingency Budget, emergency powers to be circulated shortly.
80 69 St Illtyd Primary Rewire 80 80 0 P Ham Scheme complete, account to be finalised.
52 46 Sully Primary WC Refurbishment 52 52 0 P Ham Scheme complete, account to be finalised.
85 74 Victoria Primary  Boiler Renewal 85 85 0 P Ham Scheme complete, account to be finalised.
2 2 Wick & Marcross Primary  Internal Alterations 150 150 0 P Ham Works anticipated to start on site in February.
0 0 Wick & Marcross Primary  Rewire 60 60 0 P Ham Works anticipated to start on site in February.

60 37
Ysgol Sant Curig  WC Refurbishment (Nursery 
Block) 60 60 0 P Ham Scheme complete, account to be finalised.

90 97 Ysgol Sant Curig  Boiler Renewal 90 97 -7 P Ham Scheme complete, account to be finalised.   Overspend to be funded from the Contingency Budget, emergency powers to be circulated shortly.

Slippage 
0 0 Llansannor Extension 157 0 157 P Ham Request to carry forward £157k as part of this report.

13 13 St Brides 197 20 177 P Ham Request to carry forward £177k as part of this report.
0 0 Albert Primary External Repairs 28 28 0 P Ham Internal discussions being carried out.

31 3 Barry Island Primary Drainage 31 31 0 P Ham Scheme complete, account to be finalised.
0 0 St Illtyd's Primary Fire Precaution Works 17 17 0 P Ham Works to be programmed.

13 13 Asbestos Removal 36 36 0 P Ham Further works to be programmed later in the financial year.
1 1 Radon Monitoring 42 42 0 P Ham Scheme on-going.
2 2 Schools Decarbonisation 15 15 0 P Ham Continuation of previous years scheme.

28 25 Rhws Primary Refurbishment 28 28 0 P Ham Scheme Complete.  
19 17 Pendoylan C/W Primary School Render 19 19 0 P Ham Scheme Complete.  
3 3 Romilly Primary Boundary Wall and Fencing 40 40 0 P Ham Works on-going, nearing completion.
0 0 Llantwit Major Learning Community 22 22 0 P Ham Budget slipped from 2020/21

117 89 ICF Grant – Ysgol Y Deri Works 117 117 0 P Ham Scheme complete, account to be finalised.
0 0 Jenner Park Primary Boiler Renewal 19 0 19 P Ham Scheme complete, request to vire to the Education contingency budget as part of this report.
0 0 Victoria Primary Boundary Wall 14 14 0 P Ham Issues with party wall to be resolved.



CAPITAL MONITORING APPENDIX 2
FOR THE PERIOD ENDED 30th NOVEMBER 2021  

PROFILE ACTUAL APPROVED PROJECTED VARIANCE PROJECT COMMENTS
TO SPEND PROGRAMME OUTTURN AT OUTTURN SPONSOR

DATE 2021/22 2021/22 2021/22 2021/22

£000 £000 £000 £000 £000
168 0 Ty Deri 168 168 0 P Ham Final account to be settled.

0 0 St Josephs Nursery and EIB 7 7 0 P Ham Continuation of previous years scheme.
18 16 High Street Primary Rewire 18 18 0 P Ham Scheme Complete.  
0 1 Gwenfo Primary Flat Roof Renewal 0 1 -1 P Ham Overspend to be funded from Education contingency budget.

S106 Slippage
1 1 Wick Primary Nursery and Remodel of Building 7 7 0 P Ham Continuation of previous years scheme.
1 1 St Andrews New Demountable 11 11 0 P Ham Continuation of previous years scheme.

26,700 25,530 37,905 37,336 569

Library Service
42 45 Penarth Library Refurbishment 42 45 -3 P Ham Scheme complete.  Overspend to be funded from revenue.
3 5 Penarth Library LED Lighting 3 5 -2 P Ham Scheme complete.  Overspend to be funded from revenue.

45 50 45 50 -5

26,745 25,580 Total Directorate of Learning and Skills 37,950 37,386 564
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