

**The Vale of Glamorgan Council**

**ROWIP Funding Programme  
Update**

**Local Access Forum Meeting – May 2018**

**1. ROWIP Projects 2017-18**

1.1 The ROWIP Funding Programme for 2017-18 comprised a number of actions aiming to assist in the delivery of ROWIP Objectives.

<b>Ref</b>	<b>Location</b>	<b>Brief Details of Programme Action</b>	<b>Update</b>
VG1	Cowbridge	Drainage scheme alongside Waitrose	Enforcement action from NRW has been required before the scheme has been able to proceed.
VG2	Promoted Routes	Adopt a path coordination of works	Completed
VG3	Countywide	Definitive Map anomalies – resolve long standing issues by order	Reallocated
VG4	30km of priority routes	Vegetation clearance	Completed
VG5	Barry	Improvement of surface following confirmation of DMMO	Ultitrec footpath provided and segregated from garden with fencing.
VG6	Countywide	Roadside Posts	90 roadside posts purchased.

1.2 VG1 provided for the design and implementation of a drainage scheme to relieve flooding of Footpath 6, Cowbridge, which leads from Waitrose to the park and childrens play area. The scheme included plans to connect to the existing drainage network and discharge to the nearby stream. It has not been possible to progress the scheme due to contamination of the existing drain by local properties. Enforcement action to resolve this is being undertaken by NRW.

- 1.3 VG2 supported the coordination and resolution of maintenance issues on promoted routes that are part of the Adopt a Path scheme.
- 1.4 VG3 was intended to address paths recorded as anomalous following quality assurance of the previous definitive map however funding was reallocated due to staffing constraints.
- 1.5 VG4 support the annual clearance of vegetation on inland routes.
- 1.6 VG5 provided for the improvement of a path surface and accompanying works following conclusion of a Definitive Map Modification Order.
- 1.7 VG6 allowed the purchase of roadside posts for the demarcation of public rights of way where they leave metalled roads.