

Legal Order Tracking Chart (Town and County Planning Act and Highways Act)

Parish	Path No.	Local name	Effect	Applicant	Consult Date	Order Made	Confirmed	Mod. Order No.	Notes
Llanblethian	30 and 31	Pant Wilkin 2nd try	Diversion	Landowner	04-Jan-16				Objection received, redrafted and second consultation 03-Nov-22. Working to clear objections.
Llanblethian	50 and 51	Darren Farm	Diversion	Landowner	15-Aug-19	15-Mar-21	20-Sep-21		With PROW to review
St Mary Hill	43		Diversion	PROW Section	15-Aug-19	15-Mar-21	07-Oct-21		Awaiting completion of works by PROW team
St Andrews Major	13	Southra Farm	Diversion	Landowner	18-Nov-20	15-Mar-21	20-Sep-21		Awaiting completion of Works
Wenvoe	25 and 56	Whitehall Farm	Diversion	Landowner	03-Feb-22				Objections received, follow up sent 30.06.2023 objections remain, awaiting opportunity to take report to Planning Sub Committee - PROW
Wenvoe	72	Whitehall Farm	Creation	PROW Section					Objections received, follow up sent 30.06.2023 objections remain, awaiting opportunity to take report to Planning Sub Committee - PROW
Llanmaes	3		Diversion	Vale of Glamorgan Council	17-Aug-21				On hold with Legal Section for making of Order, awaiting confirmation from applicant that associated project will go ahead
Welsh St Donats	31	Hensol Woods	Diversion	Landowner					with PROW for early investigation
Borvilston		Lillypot Farm	Diversion	PROW Section	04-Jun-21	01-Jun-23			with PROW for drafting of Confirmation following completion of works
St Donats	6		Diversion	PROW Section	22-Jul-21	08-Nov-22	28-Feb-23		with PROW for drafting of Definitive Map Modification Order
Lavernock	7		Diversion	PROW Section	20-Sep-22	06-Dec-22	28-Feb-23		with PROW for drafting of Definitive Map Modification Order
Llancafarn	15		Diversion	PROW Section	13-Jul-21	24-Sep-21	28-Feb-23		with PROW for drafting of Definitive Map Modification Order
Pendoylan	26		Diversion	Landowner	27-Jul-21	21-Nov-22	28-Feb-23		Awaiting completion of works by applicant
Wenvoe	39	Greave Farm	Diversion	PROW Section	19-Oct-21	07-Mar-23	31-May-23		Awaiting completion of works by PROW team
Colwinston	2, 4 and 5	Brocastle Farm	Diversion	PROW Section	23-Nov-21	07-Mar-23	31-May-23		Awaiting completion of works by PROW team
Barry	9 and 9a	Merthyr Dyfan Recreation Ground	Diversion	Vale of Glamorgan Council	30-Oct-23				Pre-Order consultation underway
St Andrews Minor	1	Clementstone	Diversion	Landowner	29-Mar-23				with Legal Section for making of the Order
St Donats	8		Diversion	PROW	26-Oct-23				Pre-Order consultation underway
Llanblethian	58		Diversion	Landowner					On hold until detail of the route can be drafted when development plans available
St Brides Major	42		Diversion	Landowner	18.01.2023	01-Jun-23			with PROW for drafting of Cconfirmation Order

Updated 10.11.2023

Evidential Modification Order Tracking (WCA s53)								
Ref	Application Date	Location	Application Effect	Committee Meeting Date	Committee's Decision	Date of Order	Date of Confirmation	Current Position
1	29/09/2003	Clive Road to Island Road, Barry	Record a Footpath					Dormant
12	11/04/2013	Vilage Farm House, Colwinston	Record a Footpath					Dormant
13	28/04/2014	Dyfan Road to Caradoc Ave, Barry	Record a Footpath	13-Jan-22	Application declined	-	-	PEDW decision - Appeal Dismissed. Entry will be removed from tracking chart
14	08/02/2017	Atlantic College, St Donats	Record a Footpath	-	-	-	-	Dedication of route offered by Agreement in process
15	26/07/2019	Er Efail, Treoes	Record a Footpath					To be investigated
20	04/12/2018	Mill Lane, Boverton, Llantwit Major	Record a Footpath					Under investigation
17	15/09/2020	Clos Cwm Barri, Barry	Remove a footpath	06-Sep-23	Application declined	-	-	Appeal to PEDW
18	06/08/2021	Robins Close, Barry	Record a Footpath	06/09/2023	Application declined	-	-	No appeal made to PEDW. Entry will be removed from tracking chart.

Updated 10.11.2023